

#	Task Name	Duration	Start	Finish	Resource Names	% Complete	Predecessors
1	<input checked="" type="checkbox"/> Release 1.0	104 day(s)				54%	
2	<input checked="" type="checkbox"/> Development	43 day(s)				100%	
3	Phase 2 Coding/Module Test	33 day(s)			All Dev	100%	
4	Integration Test	10 day(s)			All Dev	100%	3
5	Code Available for System Test	0 day(s)				100%	4
6	<input checked="" type="checkbox"/> System Test	98 day(s)				65%	
7	<input checked="" type="checkbox"/> Establish Test Environment	65 day(s)				98%	
8	Order OSI Platform Software	3 day(s)			W. Chewning	100%	
9	Order Platform Hardware	12 day(s)			W. Chewning	100%	
10	Platform Hardware/Software In Lab	0 day(s)				100%	
11	<input checked="" type="checkbox"/> Installation/Setup	47 day(s)			S. Chawla,S. Dial,T. Georges	98%	10
12	Test Lab Power/Walls Installed	5 day(s)			T. Mullinax	100%	
13	Hardware Set-Up/Burn-In	1 day(s)			MTEC	100%	
14	Solaris Load	10 day(s)			S. Dial	100%	
15	Oracle Load	1 day(s)			S. Andusumilli	100%	
16	Oracle Tuning	1 day(s)			S. Andusumilli	100%	
17	X.25 Sunlink Load	1 day(s)			S. Dial	100%	
18	Navigator Load	1 day(s)			S. Dial	100%	
19	OSI Load	5 day(s)			S. Dial,T. Georges,P. Sullivan	100%	
20	SNMP CLI for NavisCore Client	1 day(s)			S. Chawla,R. Kayyali	100%	
21	AWS Connection	1 day(s)			B. Wrenn	100%	
22	SOCS Connection	1 day(s)			S. Chawla	100%	
23	NMA Connection	1 day(s)			S. Chawla	10%	
24	Test PC Setup	1 day(s)			S. Chawla	100%	
25	X-Server Setup	6 day(s)			P. Sullivan,J. Pitts	100%	
26	System Test Env Ready For Load	0 day(s)				100%	12
27	<input checked="" type="checkbox"/> Planning	77 day(s)				66%	
28	<input checked="" type="checkbox"/> Develop System Test Plan	37 day(s)			S. Chawla	100%	
29	Prepare Draft	14 day(s)			S. Chawla	100%	
30	Review	1 day(s)			S. Chawla	100%	29
31	Baselined	0 day(s)			S. Chawla	100%	30
32	<input checked="" type="checkbox"/> Develop Acceptance Test Cases	19 day(s)			S. Chawla,K. Sadeghi	100%	
33	Develop Draft	13 day(s)			S. Chawla,K. Sadeghi,S. Patkar	100%	
34	Review	1 day(s)			All	100%	
35	Re-Review	1 day(s)			All	100%	
36	Baselined	0 day(s)			S. Chawla,K. Sadeghi,S. Patkar	100%	
37	<input checked="" type="checkbox"/> Develop Functional Test Cases	34 day(s)				37%	
38	<input checked="" type="checkbox"/> Phase 1	14 day(s)				99%	

39	Develop Draft	10 day(s)
40	Review	1 day(s)
41	Baselined	0 day(s)
42	<input type="checkbox"/> Phase 2	12 day(s)
43	Develop Draft	8 day(s)
44	Review	1 day(s)
45	Baselined	0 day(s)
46	<input type="checkbox"/> Phase 3	12 day(s)
47	Develop Draft	8 day(s)
48	Review	1 day(s)
49	Baselined	0 day(s)
50	<input type="checkbox"/> Execution	50 day(s)
51	Install Load	1 day(s)
52	Sanity Check	12 day(s)
53	Test Case Execution	34 day(s)
54	SOCS Testbed Available	0 day(s)
55	SOCS Testbed Inter-Operability Testing	8 day(s)
56	SOCS End-to-End Provisioning Testing (Lab and Testbed)	5 day(s)
57	SOCS General Availability	0 day(s)
58	End-to-End Provisioning Testing	5 day(s)
59	Final Load Ready for Deployment	0 day(s)
60	System Test Results Document	5 day(s)
61	<input type="checkbox"/> Deployment	50 day(s)
62	<input type="checkbox"/> Establish Field Environment	28 day(s)
63	Order Field Hardware/Software	10 day(s)
64	Hardware Available at DCSC	0 day(s)
65	Hardware Available at BSC (DataCenter)	0 day(s)
66	<input type="checkbox"/> Support DCSC Load of Platform Software	12 day(s)
67	Load OS/Oracle	5 day(s)
68	Load OSI Platform Software	3 day(s)
69	ATM Sub-net Server to Naviscore	2 day(s)
70	Interface Server to SOCS/Navigator	2 day(s)
	Interface Server to	

S. Chawla,K. Sadeghi,S. Patkar	100%	
All	100%	39
S. Chawla,K. Sadeghi,S. Patkar	0%	40
	0%	
S. Chawla,K. Sadeghi,S. Patkar	0%	
All	0%	43
S. Chawla,K. Sadeghi,S. Patkar	0%	44
	0%	
S. Chawla,K. Sadeghi,S. Patkar	0%	
All	0%	47
S. Chawla,K. Sadeghi,S. Patkar	0%	48
S. Chawla,K. Sadeghi,S. Patkar	20%	
S. Chawla	100%	
S. Chawla,K. Sadeghi,S. Patkar	100%	51
S. Chawla,K. Sadeghi,S. Patkar	0%	52
	0%	
M. Iskac	0%	54
M. Iskac	0%	55
	0%	
M. Iskac	0%	
	0%	
S. Chawla	0%	
	11%	
	16%	
W. Chewning	100%	
	0%	63
	0%	63
	0%	64
	0%	
	0%	67
R. Kayyali,J. Cole	0%	68
	0%	68

71	NMA	2 day(s)	0%	68
72	Test	2 day(s)	0%	
73	DCSC Hardware Ready for Load	0 day(s)	0%	72
74	<input type="checkbox"/> Support DataCenter Load of Platform	10 day(s)	0%	65
75	Load OS/Oracle	3 day(s)	0%	
76	Load OSI Platform Software	3 day(s)	0%	75
77	Ship to Field	2 day(s)	0%	76
78	<input type="checkbox"/> Install Hardware in Field	2 day(s)	0%	77
79	Birmingham Data Center	2 day(s)	0%	
80	Charlotte Data Center	2 day(s)	0%	
81	DataCenter Hardware Ready	0 day(s)	0%	
82	<input type="checkbox"/> Establish OS Link Connections	1 day(s)	0%	
83	NMS Server to Remote ADSL Sub-net	1 day(s)	0%	73,81
84	ADSL Subnet Server to AWS	1 day(s)	0%	
85	Field Env Established	0 day(s)	0%	82
86	<input type="checkbox"/> Application Loads	25 day(s)	0%	
87	Create Initial Application Load	3 day(s)	0%	
88	Install Initial Application Load in Field	2 day(s)	0%	87
89	Initial Application Deployed	0 day(s)	0%	88
90	Create Acceptance Load	3 day(s)	0%	
91	Install Acceptance Load in Field	2 day(s)	0%	90
92	Acceptance Load Deployed	0 day(s)	0%	91
93	Create Final Load	3 day(s)	0%	
94	Install Final Load in Field	2 day(s)	0%	
95	Final Load Deployed	0 day(s)	0%	
96	User Training	8 day(s)	0%	88
97	User Acceptance Testing	8 day(s)	0%	92
98	Document Hardware/Software	15 day(s)	50%	
99	Develop Software Distribution Process	15 day(s)	0%	
100	Develop Sys Admin Procedures	15 day(s)	0%	
101	Develop Field Support Procedures	15 day(s)	0%	
102	NMS R1.0 Deployed	0 day(s)	0%	
103	Network Creation	5 day(s)	0%	
104	New Orleans Live	0 day(s)	0%	
105	<input type="checkbox"/> Release 1.1	83 day(s)	7%	
106	<input type="checkbox"/> Development	43 day(s)	16%	
107	Coding/Module Test	35 day(s)	20%	
108	Integration Test	5 day(s)	0%	108
109	Build System Test Load	3 day(s)	0%	109

110	Load Available for System Test	0 day(s)
111	<input type="checkbox"/> System Test	41 day(s)
112	Develop Test Cases	10 day(s)
113	Install Load	2 day(s)
114	Execution	30 day(s)
115	Final Load Ready for Deployment	0 day(s)
116	<input type="checkbox"/> Deployment	7 day(s)
117	Create Field Load	4 day(s)
118	Install Point Release in Field	3 day(s)
119	NMS R1.1 Deployed	0 day(s)
120	<input type="checkbox"/> Release 2	212 day(s)
121	<input type="checkbox"/> Requirements	100 day(s)
122	Potential Features List	11 day(s)
123	Candidate Features List	33 day(s)
124	Initial Draft Requirements	35 day(s)
125	Baselined Requirements	21 day(s)
126	Development	81 day(s)
127	System Test	35 day(s)
128	Deployment	6 day(s)
129	NMS R2 Deployed	0 day(s)

	0%	110
	0%	
	0%	
	0%	111
	0%	114
	0%	115
	0%	
	0%	
	0%	118
	0%	119
	16%	
	28%	
	100%	
	50%	124
	0%	125
	0%	126
	0%	126
	0%	128
	0%	129
	0%	130